Meeting Date: November 2, 2016
Agenda Item 5B

CITY OF BELMONT STAFF REPORT

Agency: City of Belmont

Staff Contact: Jonathan Gervais, Parks & Recreation Director, jgervais@belmont.gov

Agenda Title: Update on the Construction Projects at Alexander Park and Davey Glen Park

Agenda Action:  Discussion & Direction

Recommendation
Receive a report on the progress of the Department’s capital improvement projects at Alexander Park and

Davey Glen Park.

Background
On May 10, 2016, construction for the Alexander Park Restroom was approved by the Belmont City

Council. This much needed improvement will enhance the visitor experience at this beloved neighborhood
park. The old green metal restroom will be removed and a new restroom will be installed at a better
location, away from adjacent backyards. The new restroom is a pre-fabricated model as shown that
includes porcelain amenities inside and a handsome exterior. It includes a drinking water fountain,
automatic door locks for nighttime, electric hot water, and is fully accessible.

Analysis
The Department will be posting signage at Alexander Park letting users know that due to safety and

logistical reasons the park will be closed during the removal of the old bathroom and installation of the
new bathroom. The closure is planned to begin on November 1% and there will be chain link fencing in
place across the entranceway. The fencing is tentatively planned to be installed on November 1%t and will
be a swinging gate that we can keep open if the construction is delayed for any reason. The park will
likely be closed for two months during construction. The project cost is $185,000.

The Davey Glen Park Project has been under construction since July 2016 and is about 35% complete.
Current estimate for completion is March 2017. The project cost $1,181,000. Staff has been working
with the contractor to add additional trees to the project. 10 trees (seven 15 gallon coast live oak and three
24-inch box Buckeye trees) were added behind the Boulder area, just behind the playground fence. The
cost of the irrigation pipe, irrigation valve, trees, and installation is about $10,000 for these additional
trees. Staff is looking for opportunities to add additional trees to the park at a reasonable cost.

Construction completed to date:
* Mobilization and grading of the site
» Back retaining wall
* Retaining wall around playground
* Irrigation work
» Storm drain work
» Soil amendment next to playground
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Construction work in progress:
» Contractor is working on the entrance stairs, ramps, and railings.
« The playground area is prepared and the equipment installation will occur this week or next.
 lrrigation work
» Storm drain work
+ Sandblasting

Construction work remaining:
« Fencing
» Picnic area
« Seat Walls- Park Sign
« Synthetic turf area
« Rain garden
» Amenities (Benches, picnic tables, etc.)

Alternatives
1. None

Attachments
None

Fiscal Impact

[ ] No Impact/Not Applicable
<] Funding Source Confirmed: Planned Park Account

Source: Purpose: Public Qutreach:

] Council [[] Statutory/Contractual Requirement | [] Posting of Agenda
[] Staff X]  Council Vision/Priority [] Other

[] Citizen Initiated | [] Discretionary Action

[X] Other* [X]  Plan Implementation**

* Commission
** Parks and Open Space Master Plan
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